Timeline for development of Tourism Site for the Island of Taniti

ACTIVITY	TIME
Planning	1 day
Kick-off meeting	.5 days
User Persona Profile Analysis	2 days
Wireframe Planning	2 days
Wireframe Design	5 days
Guerrilla User Testing	3 days
Wireframe Revisions	1 day
Prototype Design	2 days
Prototype Development	3 days
User testing	5 days
Design Revision	1 day
Final Product Development	2 days
Final Product Delivered	1 day